GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Roads & Buildings Department – Change of scope for ROB at km 125+262 as per clause16.2 of Concession Agreement subject to complying with the recommendations of the Technical Committee - Approval accorded – Orders – Issued.

TRANSPORT, ROADS & BUILDINGS (R.V) DEPARTMENT

G.O.RT.No. 305 Dated: 15-09-2020

Read the following:-

1. From the Engineer-in-Chief (R&B), SH, PPP, CP & MD., APRDC, A.P. Vijayawada Lr.No.3024/GM/DCE- I/ DEE5/ AEE/ 13/ NAM(PPP)/robs/2016, Dt.13.06.2018.
2. From the Chief Engineer (R&B) SH & Managing Director, APRDC, Vijayawada Lr.No.3024/GM/DCE-I/DEE5/AEE24/NAM(PPP)/2007, dated: 30.06.2020.

*****

ORDER:

In the references read above, the Chief Engineer (R&B), SH, & MD., APRDC, Vijayawada has requested to accord approval for change of scope of Rs.8,48,60,636inrespect of ROB at km 125+262 on piduguralla Bypass Road as per clause 16.2 of Concession Agreement subject to comply with he recommendations of the Technical Committee constituted by Government as the Piduguralla bye-pass is in-complete due to the non construction of ROB and the traffic is facing a lot of difficulty in passing through the existing narrow road in the town.

2. Government, after careful examination in the matter, hereby accord approval for change of scope of Rs.8,48,60,636 in respect of ROB at Km.125+262 on Piduguralla Bypass Road as per clause 16.2 of Concession Agreement subject to complying with the recommendations of the Technical Committee.

3. The Chief Engineer (R &B), SH, & MD., APRDC., Andhra Pradesh, Vijayawada shall take further necessary action accordingly in the matter.

4. This order issues with the concurrence of Finance (FMU.TR&B) Dept., vide their Uo.No.FIN01-FMUOMRAS/92/2020-FMU-TR-B, 1138214 (574564),dt :03/08/2020.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

M T KRISHNA BABU
PRINCIPAL SECRETAR TO GOVERNMENT

To
The Chief Engineer (R &B), SH, & MD., APRDC.,
Andhra Pradesh, Vijayawada.
SF/SC

//FORWARDED:: BY ORDER//

SECTION OFFICER